
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Eaton Wash Dam and Reservoir Inlet/Outlet Works Rehabilitation, in the 
City of Pasadena.

SUBJECT

December 03, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
EATON WASH DAM AND RESERVOIR

INLET/OUTLET WORKS REHABILITATION
IN THE CITY OF PASADENA

(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested change in work related to replacement of flow control gates and control 
systems, removal of existing gate tower and foot bridge, removal and construction of reinforced 
concrete flow control and access structures, resurfacing of access roads, and placement of stone 
slope facing, with an increase in the contract amount of $45,000, will have no significant effect on the 
environment and approve the change and increased contract amount for Project ID No. 
FCC0001213 – Eaton Wash Dam and Reservoir Inlet/Outlet Works Rehabilitation, for reconstruction 
of access roads, in the City of Pasadena, performed by Environmental Construction, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board, acting 
as the governing body of the Los Angeles County Flood Control District (LACFCD), for the change in 
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this public works construction contract in support of the timely completion of the project while 
avoiding delays and the potential for claims.  The description of the change, estimated cost, and the 
necessary time extension are listed in the enclosure.

Enclosed for the Board's approval is a change in work in excess of the Chief Engineer's delegated 
limit, which is required to complete the project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of this change will provide improved infrastructure to 
better serve the public and enhance the quality of life in the affected city.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. FCC0001213, with an increase in the contract amount of $45,000, is included in the 
Fiscal Year 2013-14 Flood Control District Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Board on 
June 6, 2012, to an apparent responsible contractor with the lowest responsive bid in accordance 
with the State Public Contract Code, the Board's directives, and as recommended by the Chief 
Engineer or her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

The Honorable Board of Supervisors
12/3/2013
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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The Honorable Board of Supervisors
12/3/2013
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CHANGE IN WORK (APPROVE)
December 3, 2013

PROJECT ID NO. FCC0001213 —Eaton Wash Dam and Reservoir Inlet/Outlet Works
Rehabilitation, (in the City of Pasadena), Supervisorial District 5, Contractor:
Environmental Construction, Inc.

Project Description:

Replacement of flow control gates and control systems, removal of existing gate tower
and foot bridge, removal and construction of reinforced concrete flow control and
access structures, resurfacing of access roads, and placement of stone slope facing.

Change in Work:

Reconstruction of access roads

Description of Change:

$45,000.00

The Board previously approved a change in work for the reconstruction of access roads
along the toe and crest of the dam. It is necessary to reconstruct 7,000 square feet of
deteriorated pavement abutting the roadway. The cost of road reconstruction will
exceed the original estimate by the amount shown. The cost for this work shall be
based on Section 3 of the contract specifications.

No additional calendar days will be required because of this change.

Financial Information:

Funding for this change in work is included in the Fiscal Year 2013-14 Flood Control
District Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work previously approved

under delegated authority
Change in work to be approved

Revised contract amount

Percent total change to original contract amount
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$3,482,731.64

409,918.58

320,442.24
45,000.00

$4,258,092.46

22%




